STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER MEMORANDUM DATE: 12014 Fagedolt

TO: Tony Anziano, Program Manager / FILE: EA. 04 -0120F4
CO-RTE-PM SF-80-13.213.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO#: 341 SUPPLEMENT#: 4 | Category Code: CBPV CONTINGENCY BALANCE (incl. this change)  $27,419,335.86
COST: $12,370.00 INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? []YES [ NO
4 IS THIS REQUEST IN ACCORDANCE WITH YES []NO
SUPPLEMENTAL FUNDS PROVIDED:
$0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Install Roadway Call Boxes CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
: i : ¢ Thi 5 Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time

Qrlginel Conliact Hm: Tima:fdl Thiscnange: Time Adjustments: (including this change) CCO(s): (including this change)

2490 Day(s) 0 Day(s) 630 Day(s) 25 % 2

THIS CHANGE ORDER PROVIDES FOR:

Removing cover plates, installing call boxes and call box posts, and connecting cable wiring to call boxes along the bridge
roadway barriers.

Contract Change Order (CCQ) 341 S0 “Call Boxes" directed the Contractor to remove the roadway call boxes and posts and
install cover plates over the exposed post holes while it was determined whether call boxes on the roadway barriers were
necessary. On October 14, 2013, after a meeting between Metropolitan Transportation Commission, Caltrans, and the
California Highway Patrol, Design directed that call boxes be installed along the roadway barriers. Therefore cost will be
incurred to remove cover plates, reinstall call boxes, and reconnect wiring.

The total cost of this change order is $12,370.00 lump sum, which can be financed from the contingency fund. A detailed cost
analysis is on file. The cumulative total of CCO 341 S0 and S1 is $19,122.00.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Jing Chen (District
Design), Lina Ellis (Maintenance), and Wenyi Long (Bridge Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  William Casey, Sup TE Date  3/4/14 ThISREQUEST TaLa. TREATE
) . ; . ITEMS $0.00 $0.00
Bridge Engineer: CT Qversight, Wenyi Long, P.E.  Date 2/10/14 FORCE ACCOUNT $0.00 $0.00
Project Engineer: District Design, Jing Chen Date 2/10/14 | AGREED PRICE $12,370.00 $19,122.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $12,370.00 $19,122.00
FEDERAL PARTICIPATION
Environmental: Date
» [:l PARTICIPATING D PARTICIPATING IN PART NONE
Oth fy): i
er (specify) Ha, Rith Folgy Dale /804 [] NON-PARTICIPATING (MAINTENANCE) [ JNON-PARTICIPATING
Oth ify): / i i i Dat
Bl {gpesl Shust, Maint, Lind Ellls dig /11718 FEDERAL SEGREGATION (if more than one Funding Source or P.L.P. type)
District Prior Approval By: Date ' | [Jcco FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
HQ lissus: Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: 1 Date
e S ‘i/ 4 7 4—
l [3

ADA Notice: Fer individuals with sensory disabllities, this document is available in alternate formats. For informaticn call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



